Contract: 62594 Authorization: 16A

County: Cook

Section: (1717&1818)K

Route: FAIl 94

District: 1

Project: ACIM-94-3(352)61

Description: 0.49 MILE OF CONSTRUCTION OF AUXILIARY LANES WITH
VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), ADDITIONAL RAMPS,
RETAINING WALL CONSTRUCTION, SIGNING AND LIGHTING ALL ALONG F.A.L.
ROUTE 94 (DAN RYAN EXPRESSWAY) FROM 79TH STREET TO 83RD STREET IN
CHICAGO.

Contractor: Walsh Construction of Illinois

Awarded Contract Value: $12,719,476.49

Authorization Amount: $94,418.73

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.





